
ID Task 
Mode

Task Name Duration Start Finish

1 1 Refinery Safe De‐Inventory Plan
2 2 Milestones
3 3 Flare Available for Phase 2 0 days Aug 2 '21 Aug 2 '21
4 4 Flare Available 0 days Aug 12 '21 Aug 12 '21
5 5 Boiler 9 Available 0 days Aug 26 '21 Aug 26 '21
6 6 Boiler 8 Available 0 days Sep 30 '21 Sep 30 '21
7 7 Vaporizer 7 Available 0 days Aug 26 '21 Aug 26 '21
8 8 Cold Circulation Begins 0 days Aug 27 '21 Aug 27 '21
9 9 De‐Inventory Activiites Commence 0 days Aug 27 '21 Aug 27 '21
10 10 3 SRU ‐ Phase 3 (Placeholder) 0 days Oct 30 '21 Oct 30 '21
11 11 5 SWS ‐ Phase 3 (Placeholder) 0 days Nov 30 '21 Nov 30 '21
12 12 6 Amine ‐ Phase 3 (Placeholder) 0 days Nov 30 '21 Nov 30 '21
13 13 7 Amine ‐ Phase 3 (Placeholder) 0 days Nov 30 '21 Nov 30 '21
14 14 TGTU ‐ Phase 3 (Placeholder) 0 days Nov 30 '21 Nov 30 '21
15 15 Complex 1 Complete 0 days Oct 30 '21 Oct 30 '21
16 16 Complex 2 Complete 0 days Oct 30 '21 Oct 30 '21
17 17 Complex 3 Complete Phase 3  (Placeholder) 0 days Nov 30 '21 Nov 30 '21
18 18 ISBL De‐Inventory Complete 0 days Oct 30 '21 Oct 30 '21
19 19 Refinery De‐Inventory 75.88 days Aug 2 '21 Oct 16 '21
20 19.1 Flare 8 28.88 days Aug 2 '21 Aug 30 '21
21 19.1.1 Operational Testing 25 days Aug 2 '21 Aug 27 '21
22 19.1.2 Startup 4 days Aug 27 '21 Aug 30 '21
23 19.2 Refinery Safing ‐ ISBL 51 days Aug 27 '21 Oct 16 '21
24 19.2.1 Complex 1 51 days Aug 27 '21 Oct 16 '21
25 19.2.1.1 5 CDU 21 days Aug 27 '21 Sep 16 '21
26 19.2.1.1.1 Cold Flush 1 day Aug 27 '21 Aug 27 '21
27 19.2.1.1.2 Oil Flush w Heat 3 days Aug 31 '21 Sep 2 '21
28 19.2.1.1.3 Pumpout & Drain 3 days Sep 3 '21 Sep 5 '21
29 19.2.1.1.4 Purge w Steam 7 days Sep 6 '21 Sep 12 '21
30 19.2.1.1.5 Final Disposition (N2 Blanket) 4 days Sep 13 '21 Sep 16 '21
31 19.2.1.2 3 VAC 16 days Sep 6 '21 Sep 21 '21
32 19.2.1.2.1 Cold Flush 1 day Sep 6 '21 Sep 6 '21
33 19.2.1.2.2 Oil Flush w Heat 4 days Sep 7 '21 Sep 10 '21
34 19.2.1.2.3 Pumpout 3 days Sep 11 '21 Sep 13 '21
35 19.2.1.2.4 Purge w Steam 4 days Sep 14 '21 Sep 17 '21
36 19.2.1.2.5 Final Disposition (N2 Blanket) 4 days Sep 18 '21 Sep 21 '21
37 19.2.1.3 Coker 33 days Sep 14 '21 Oct 16 '21
38 19.2.1.3.1 Cold Flush 8 days Sep 14 '21 Sep 21 '21
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39 19.2.1.3.2 Pumpout 6 days Sep 22 '21 Sep 27 '21
40 19.2.1.3.3 Purge w Steam 12 days Sep 28 '21 Oct 9 '21
41 19.2.1.3.4 Final Disposition (N2 Blanket) 7 days Oct 10 '21 Oct 16 '21
42 19.2.1.4 5 Crude Light Naphtha Stabilizer 10 days Sep 17 '21 Sep 26 '21
43 19.2.1.4.1 Cold Flush 3 days Sep 17 '21 Sep 19 '21
44 19.2.1.4.2 Pumpout 2 days Sep 20 '21 Sep 21 '21
45 19.2.1.4.3 Purge w Steam 3 days Sep 22 '21 Sep 24 '21
46 19.2.1.4.4 Final Disposition (N2 Blanket) 2 days Sep 25 '21 Sep 26 '21
47 19.2.1.5 Deiso‐Naphtha Fractionator 10 days Sep 18 '21 Sep 27 '21
48 19.2.1.5.1 Cold Flush 3 days Sep 18 '21 Sep 20 '21
49 19.2.1.5.2 Pumpout 2 days Sep 21 '21 Sep 22 '21
50 19.2.1.5.3 Purge w Steam 3 days Sep 23 '21 Sep 25 '21
51 19.2.1.5.4 Final Disposition (N2 Blanket) 2 days Sep 26 '21 Sep 27 '21
52 19.2.1.6 #6 Crude Light Naphtha Stabilizer and 

Naphtha fractionator
10 days Sep 17 '21 Sep 26 '21

53 19.2.1.6.1 Cold Flush 3 days Sep 17 '21 Sep 19 '21
54 19.2.1.6.2 Pumpout 2 days Sep 20 '21 Sep 21 '21
55 19.2.1.6.3 Purge w Steam 3 days Sep 22 '21 Sep 24 '21
56 19.2.1.6.4 Final Disposition (N2 Blanket) 2 days Sep 25 '21 Sep 26 '21
57 19.2.1.7 HP Fuel Gas Treater 5 days Sep 26 '21 Sep 30 '21
58 19.2.1.7.1 Depressured to Flare 2 days Sep 26 '21 Sep 27 '21
59 19.2.1.7.2 Final Disposition (N2 Blanket) 3 days Sep 28 '21 Sep 30 '21
60 19.2.1.8 LP Fuel Gas Treater 5 days Sep 26 '21 Sep 30 '21
61 19.2.1.8.1 Depressured to Flare 2 days Sep 26 '21 Sep 27 '21
62 19.2.1.8.2 Final Disposition (N2 Blanket) 3 days Sep 28 '21 Sep 30 '21
63 19.2.1.9 LPG 1, 2, 3 5 days Oct 1 '21 Oct 5 '21
64 19.2.1.9.1 Depressured to Flare 2 days Oct 1 '21 Oct 2 '21
65 19.2.1.9.2 Final Disposition (N2 Blanket) 3 days Oct 3 '21 Oct 5 '21
66 19.2.2 Complex 2 49 days Aug 28 '21 Oct 15 '21
67 19.2.2.1 #4 Hydrobon 10 days Oct 1 '21 Oct 10 '21
68 19.2.2.1.1 Cold Flush 2 days Oct 1 '21 Oct 2 '21
69 19.2.2.1.2 Pumpout 2 days Oct 3 '21 Oct 4 '21
70 19.2.2.1.3 Purge w Steam 3 days Oct 5 '21 Oct 7 '21
71 19.2.2.1.4 Final Disposition (N2 Blanket) 3 days Oct 8 '21 Oct 10 '21
72 19.2.2.2 #4 Platformer Unit 12 days Oct 1 '21 Oct 12 '21
73 19.2.2.2.1 Flush 2 days Oct 1 '21 Oct 2 '21
74 19.2.2.2.2 Pumpout 2 days Oct 3 '21 Oct 4 '21
75 19.2.2.2.3 Purge w Steam 5 days Oct 5 '21 Oct 9 '21
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76 19.2.2.2.4 Final Disposition (N2 Blanket) 3 days Oct 10 '21 Oct 12 '21
77 19.2.2.3 Reformer Catalyst Regeneration 15 days Oct 1 '21 Oct 15 '21
78 19.2.2.3.1 Blinding 3 days Oct 1 '21 Oct 3 '21
79 19.2.2.3.2 Recycle Gas Compressor 2 days Oct 4 '21 Oct 5 '21
80 19.2.2.3.3 Fire Heater and Temp Rampup 2 days Oct 4 '21 Oct 5 '21
81 19.2.2.3.4 Caustic Injection 1 day Oct 6 '21 Oct 6 '21
82 19.2.2.3.5 Oxidation Line up 1 day Oct 6 '21 Oct 6 '21
83 19.2.2.3.6 Effluent Coolers 1 day Oct 6 '21 Oct 6 '21
84 19.2.2.3.7 Cooling Water 1 day Oct 6 '21 Oct 6 '21
85 19.2.2.3.8 Oxidation 3 days Oct 7 '21 Oct 9 '21
86 19.2.2.3.9 Batch Catalyst 3 days Oct 7 '21 Oct 9 '21
87 19.2.2.3.10 Lab Analysis 3 days Oct 7 '21 Oct 9 '21
88 19.2.2.3.11 Flush/Drain 2 days Oct 10 '21 Oct 11 '21
89 19.2.2.3.12 Purge with Steam 2 days Oct 12 '21 Oct 13 '21
90 19.2.2.3.13 N2 Blanket 2 days Oct 14 '21 Oct 15 '21
91 19.2.2.4 #3 Hydrobon 12 days Sep 23 '21 Oct 4 '21
92 19.2.2.4.1 Flush 2 days Sep 23 '21 Sep 24 '21
93 19.2.2.4.2 Pumpout 2 days Sep 25 '21 Sep 26 '21
94 19.2.2.4.3 Purge w Steam 5 days Sep 27 '21 Oct 1 '21
95 19.2.2.4.4 Final Disposition (N2 Blanket) 3 days Oct 2 '21 Oct 4 '21
96 19.2.2.5 No. 6 Distillate Desulfurizer 12 days Sep 2 '21 Sep 13 '21
97 19.2.2.5.1 Flush 2 days Sep 2 '21 Sep 3 '21
98 19.2.2.5.2 Pumpout 2 days Sep 4 '21 Sep 5 '21
99 19.2.2.5.3 Purge w Steam 5 days Sep 6 '21 Sep 10 '21
100 19.2.2.5.4 Final Disposition (N2 Blanket) 3 days Sep 11 '21 Sep 13 '21
101 19.2.2.6 No. 7 Distillate Desulfurizer 12 days Aug 28 '21 Sep 8 '21
102 19.2.2.6.1 Flush 2 days Aug 28 '21 Aug 29 '21
103 19.2.2.6.2 Pumpout 3 days Aug 30 '21 Sep 1 '21
104 19.2.2.6.3 Purge w Steam 4 days Sep 2 '21 Sep 5 '21
105 19.2.2.6.4 Final Disposition (N2 Blanket) 3 days Sep 6 '21 Sep 8 '21
106 19.2.2.7 No. 9 Distillate Desulfurizer 10 days Sep 14 '21 Sep 23 '21
107 19.2.2.7.1 Flush 2 days Sep 14 '21 Sep 15 '21
108 19.2.2.7.2 Pumpout 2 days Sep 16 '21 Sep 17 '21
109 19.2.2.7.3 Purge w Steam 3 days Sep 18 '21 Sep 20 '21
110 19.2.2.7.4 Final Disposition (N2 Blanket) 3 days Sep 21 '21 Sep 23 '21
111 20 3 Flare, 5 Vaporizer (not in service)
112 21 Flush
113 22 Pumpout
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114 23 Purge w Steam
115 24 Final Disposition (N2 Blanket)
116 25 Complex 3 Phase 3  (Placeholder)
117 25.1 Gas Turbines 9, 10, 13
118 25.1.1 Flush
119 25.1.2 Pumpout
120 25.1.3 Purge w Steam, Vapor Phase
121 25.1.4 Final Disposition (N2 Blanket)
122 25.1.5 SWS 3, 4 ‐ Not in Service
123 25.2 SWS 5
124 25.2.1 Flush
125 25.2.2 Pumpout
126 25.2.3 Purge w Steam, Vapor Phase
127 25.2.4 Final Disposition (N2 Blanket)
128 25.3 SRU
129 25.3.1 Flush
130 25.3.2 Pumpout
131 25.3.3 Purge w Steam, Vapor Phase
132 25.3.4 Final Disposition (N2 Blanket)
133 25.4 TGTU
134 25.4.1 Flush
135 25.4.2 Pumpout
136 25.4.3 Purge w Steam, Vapor Phase
137 25.4.4 Final Disposition (N2 Blanket)
138 25.5 Amine Units 4, 5, 6, 7
139 25.5.1 Flush
140 25.5.2 Pumpout
141 25.5.3 Purge w Steam, Vapor Phase
142 25.5.4 Final Disposition (N2 Blanket)
143 25.6 Refinery Safing ‐ OSBL
144 25.6.1 OSBL Planning
145 25.6.2 OSBL Execution Duration
146 25.6.3 4 & 5 ARU
147 25.6.3.1 Flush
148 25.6.3.2 Pumpout
149 25.6.3.3 Purge w Steam
150 25.6.3.4 Final Disposition (N2 Blanket)
151 25.6.4 Caustic Storage & Distribution
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152 25.6.4.1 Flush
153 25.6.4.2 Pumpout
154 25.6.4.3 Purge w Steam
155 25.6.4.4 Final Disposition (N2 Blanket)
156 25.6.5 Amine Storage & Distribution
157 25.6.5.1 Flush
158 25.6.5.2 Pumpout
159 25.6.5.3 Purge w Steam
160 25.6.5.4 Final Disposition (N2 Blanket)
161 25.6.6 Disulfide Storage
162 25.6.6.1 Flush
163 25.6.6.2 Pumpout
164 25.6.6.3 Purge w Steam
165 25.6.6.4 Final Disposition (N2 Blanket)
166 25.6.7 Anhydrous Ammonia Storage
167 25.6.7.1 Flush
168 25.6.7.2 Pumpout
169 25.6.7.3 Purge w Steam
170 25.6.7.4 Final Disposition (N2 Blanket)
171 25.7 Interconnecting Piping Sys 1
172 25.8 Interconnecting Piping Sys 2
173 25.9 Interconnecting Piping Sys 3
174 25.10 Interconnecting Piping Sys 4
175 25.11 Interconnecting Piping Sys 5
176 25.12 Distributed Control Systems
177 25.13 Safety Systems
178 25.14 Electrical Systems
179 25.15 Analyzer Systems
180 25.16 Buildings and HVAC Systems
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